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ESTIMATE RUN 10/12/2011

ESTIMATE SUMMARY 15:49:32

CONTID: C18012         ESTIMATE NO: 0003 PROG 2005

PCN: 18012-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FIBER OPTICAL LINES TO EXPAND SMART HIGHWAYS PERCENT TIME:

PROJECT NO: FSA0503-072                   

FIBER OPTICAL LINES TO EXPAND SMART HIGHWAYS

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/22/2011 DATE TIME STARTED 07/18/2011

12150 E. 112TH AVE. DATE LET 05/12/2011 DATE WORK BEGAN 07/18/2011

 DATE AWARDED 05/25/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/20/2011 DATE ACCEPTED

HENDERSON CO80640     303-286-8000 DATE NOTICE TO PROCEED 07/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,910,582.00 PARTICIPATING $ $ 419,532.10

AWARD PROJECT AMT: 2,598,598.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,585.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.83

WORK DAYS

WORK DAYS

44.38%

1,618,752.88

419,532.10

419,532.10

406,946.14

$

$

$

$

1,291,829.12

0.00

1,291,829.12

0.00

1,291,829.12

-36,666.30

0.00

1,255,162.82

0.00

AMOUNT DUE 1,255,162.82 406,946.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 406,946.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT, REGION 2

43.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 0.000

18.900

202-00200  
 

130.000

SY  

44.00000 831.6018.900

831.60

0010 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

170.000

SY  

38.00000 0.000.000

0.00

0015 *Removal of Pull Box 0.000

0.000

202-00827  
 

3.000

EACH

405.00000 0.000.000

0.00

0020 *Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

325.000

LF  

27.00000 0.000.000

0.00

0025 Removal of End Anchorage 0.000

0.000

202-01300  
 

2.000

EACH

665.00000 0.000.000

0.00

0030 *Erosion Log (12 Inch) 232.000

1,100.000

208-00002  
 

1,332.000

LF  

7.00000 9,324.001,332.000

7,700.00

0035 *Storm Drain Inlet Protection 72.000

1.000

208-00050  
 

73.000

EACH

190.00000 13,870.0073.000

190.00

0040 *Erosion Control Supervisor 26.000

17.000

208-00206  
 

120.000

DAY 

115.00000 4,945.0043.000

1,955.00

0045 *Reset Pull Box 0.000

2.000

210-00827  
 

3.000

EACH

510.00000 1,020.002.000

1,020.00

0050 *Seeding (Native) 0.000

23.100

212-00006  
 

23.100

ACRE

735.00000 16,978.5023.100

16,978.50

0055 *Spray-on Mulch Blanket 0.000

23.100

213-00012  
 

23.100

ACRE

3,150.00000 72,765.0023.100

72,765.00
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PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

100.000

SY  

4.25000 0.000.000

0.00

0065 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

60.000

TON 

195.00000 0.000.000

0.00

0070 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

325.000

LF  

235.00000 0.000.000

0.00

0075 *Median Terminal 0.000

0.000

606-01460  
 

2.000

EACH

4,500.00000 0.000.000

0.00

0080 *Concrete Sidewalk 0.000

14.800

608-00000  
 

130.000

SY  

60.00000 888.0014.800

888.00

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

182.000

EACH

38.00000 0.000.000

0.00

0090 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

150.000

LF  

42.00000 0.000.000

0.00

0095 *2 Inch Electrical Conduit (Bored) 37,012.000

20,009.000

613-00206  
 

57,021.000

LF  

10.50000 598,720.5057,021.000

210,094.50

0100 *2 Inch Electrical Conduit (Plastic) 109,708.000

4,498.000

613-01200  
 

138,004.000

LF  

3.25000 371,169.50114,206.000

14,618.50

0105 *Pull Box (30"x48"x24") 0.000

50.000

613-07040  
 

130.000

EACH

1,175.00000 58,750.0050.000

58,750.00

0110 *Electric Vault (6'x5'x6.5') Deep 0.000

3.000

613-08100  
 

3.000

EACH

7,100.00000 21,300.003.000

21,300.00



CONTID: C18012         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

43,000.00000 0.000.000

0.00

0120 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

14.000

EACH

1,850.00000 0.000.000

0.00

0125 Light Standard Foundation 0.000

0.000

613-40010  
 

14.000

EACH

1,275.00000 0.000.000

0.00

0130 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

14.000

EACH

400.00000 0.000.000

0.00

0135 Communications Cabinet 0.000

0.000

614-72830  
 

14.000

EACH

1,150.00000 0.000.000

0.00

0140 Weather Monitoring System 0.000

0.000

614-86741  
 

1.000

EACH

66,500.00000 0.000.000

0.00

0145 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

1.000

EACH

7,800.00000 0.000.000

0.00

0150 Optical Transceiver 0.000

0.000

614-87020  
 

20.000

EACH

1,650.00000 0.000.000

0.00

0155 Optical Transceiver Chassis 0.000

0.000

614-87025  
 

1.000

EACH

2,900.00000 0.000.000

0.00

0160 Video Optical Transceiver 0.000

0.000

614-87028  
 

28.000

EACH

2,495.00000 0.000.000

0.00

0165 *Traffic Management System Building 0.000

0.000

614-87300  
 

1.000

EACH

147,500.00000 0.000.000

0.00
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PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

1.000

L S 

2,170.00000 0.000.000

0.00

0175 Closed Circuit Television Camera (Traffic Surve illance) 0.000

0.000

614-87333  
 

14.000

EACH

3,700.00000 0.000.000

0.00

0180 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

5,450.00000 0.000.000

0.00

0185 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

3,200.000

LF  

1.30000 0.000.000

0.00

0190 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

204,958.000

LF  

1.35000 0.000.000

0.00

0195 *Splice Fiber Optic Cable (6 Strand) 0.000

0.000

614-87506  
 

225.000

EACH

150.00000 0.000.000

0.00

0200 *Terminate Fiber Optic Cable (6 Strand) 0.000

0.000

614-87606  
 

55.000

EACH

280.00000 0.000.000

0.00

0205 Video Decoder 0.000

0.000

614-87660  
 

2.000

EACH

7,750.00000 0.000.000

0.00

0210 Video Encoder 0.000

0.000

614-87661  
 

2.000

EACH

3,995.00000 0.000.000

0.00

0215 Ethernet Switch 0.000

0.000

614-87690  
 

5.000

EACH

18,400.00000 0.000.000

0.00

0220 Video Controller 0.000

0.000

614-87720  
 

10.000

EACH

1,700.00000 0.000.000

0.00
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PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Building Foundation 0.000

0.000

622-11150  
 

1.000

L S 

41,500.00000 0.000.000

0.00

0230 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

116,031.70000 69,619.020.600

0.00

0235 *Flagging 0.000

0.000

630-00000  
 

100.000

HOUR

19.00000 0.000.000

0.00

0240 *Traffic Control Inspection 0.000

0.000

630-00007  
 

48.000

DAY 

84.00000 0.000.000

0.00

0245 *Traffic Control Management 26.000

17.000

630-00012  
 

120.000

DAY 

490.00000 21,070.0043.000

8,330.00

0250 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

24.000

EACH

55.00000 165.003.000

0.00

0255 *Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

47.000

EACH

63.00000 1,008.0016.000

0.00

0260 *Construction Traffic Sign (Special) 36.000

0.000

630-80344  
 

244.000

SF  

14.00000 504.0036.000

0.00

0265 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.000

0.500

630-80357  
 

3.000

EACH

1,050.00000 1,575.001.500

525.00

0270 *Drum Channelizing Device 5.000

0.000

630-80360  
 

30.000

EACH

21.00000 105.005.000

0.00

0275 *Traffic Cone 260.000

0.000

630-80380  
 

520.000

EACH

5.50000 1,430.00260.000

0.00
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PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0290 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

600.000

F A 

1.00000 0.000.000

0.00

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0300 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Electric Service 0.000

0.000

700-70190  
 

42,000.000

F A 

1.00000 0.000.000

0.00

2002 Clean Inlet CLEANING OF INLETS PRIOR TO PLACEME NT OF 
EROSION

41.000

0.000

202-04010  
 

41.000

EACH

90.00000 3,690.0041.000

0.00

2004 Blading BLADING HOURS FOR PLACEMENT OF RIP RAP AROUND 45.000

0.000

203-01500  
 

45.000

HOUR

165.00000 7,425.0045.000

0.00

2006 Soil Conditioning SOIL CONDITIONER TO BE APPLIE D PRIOR 
TO SEEDING

0.000

1.630

212-00032  
 

1.630

ACRE

2,200.00000 3,586.001.630

3,586.00

2008 Transition Ty 3G TO BE INSTALLED AS A TRANSITIO N FROM 
TYPE 7

0.000

0.000

606-01370  
 

0.000

EACH

1,425.00000 0.000.000

0.00

CAT 1,280,739.12419,532.102,899,492.00CURRENT AMT0200 $ $ $
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PCN: 18012-BID    ESTIMATE RUN 10/12/2011

PROJECT: FSA0503-072                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:32

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

5,545.00000 11,090.002.000

0.00

CAT 11,090.000.0011,090.00CURRENT AMT0400 $ $ $

$ 1,291,829.12419,532.10$2,910,582.00$CURRENT AMTPROJECT TOTAL


